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ESTIMATE RUN 05/14/2018

ESTIMATE SUMMARY 14:08:34

CONTID: C20589         ESTIMATE NO: 0004 FINL 2005

PCN: 20589-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Jimmy Creek Tributary Channel Repair at SH 94 PERCENT TIME:

PROJECT NO: STA094A-034                   

CRITICAL CULVERT PROJECT ON SH

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SIMON CONTRACTORS PAY PERIOD ENDING

6215 CLEAR CREEK PARKWAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CHEYENNE WY 82009     (307)635-9005 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 635,125.50 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 599,401.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 8,991.02

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

99.02%

6,250.00

0.00

0.00

8,991.02

$

$

$

$

628,875.50

0.00

628,875.50

0.00

628,875.50

0.00

0.00

628,875.50

0.00

AMOUNT DUE 628,875.50 8,991.02

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 8,991.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

42.0 TIME ALLOW: 42

ORIG TIME ALLOW: 42

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/06/2017

01/02/2018

04/04/2018

04/04/2018

05/14/2018

10/05/2017

10/11/2017

11/03/2017

11/06/2017
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PCN: 20589-BID    ESTIMATE RUN 05/14/2018

PROJECT: STA094A-034                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:08:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

1,600.001.000

0.00

1.000

L S 

1,600.00000

0010 *Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

7,500.001.000

0.00

1.000

L S 

7,500.00000

0015 *Removal of Pipe 1.000

0.000

202-00033  
 

2,000.001.000

0.00

1.000

EACH

2,000.00000

0020 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

6,800.001.000

0.00

1.000

L S 

6,800.00000

0025 *Embankment Material (Complete In Place) 1,962.000

0.000

203-00060  
 

58,860.001,962.000

0.00

1,962.000

CY  

30.00000

0030 Combination Loader 40.000

0.000

203-01594  
 

5,200.0040.000

0.00

40.000

HOUR

130.00000

0035 Potholing 24.000

0.000

203-01597  
 

6,600.0024.000

0.00

24.000

HOUR

275.00000

0040 *Structure Backfill (Class 1) 1,625.000

0.000

206-00100  
 

65,000.001,625.000

0.00

1,625.000

CY  

40.00000

0045 Shoring (Area 1) 1.000

0.000

206-01781  
 

13,000.001.000

0.00

1.000

L S 

13,000.00000

0050 *Erosion Log Type 2 (18 Inch) 240.000

0.000

208-00009  
 

960.00240.000

0.00

240.000

LF  

4.00000

0055 *Silt Fence 325.000

0.000

208-00020  
 

325.00325.000

0.00

325.000

LF  

1.00000
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PCN: 20589-BID    ESTIMATE RUN 05/14/2018

PROJECT: STA094A-034                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:08:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,900.001.000

0.00

1.000

EACH

1,900.00000

0065 *Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0070 Removal and Disposal of Sediment (Labor) 10.000

0.000

208-00103  
 

580.0010.000

0.00

10.000

HOUR

58.00000

0075 Removal and Disposal of Sediment (Equipment) 10.000

0.000

208-00105  
 

1,250.0010.000

0.00

10.000

HOUR

125.00000

0080 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

125.00000

0085 *Erosion Control Management 14.000

0.000

208-00207  
 

1,750.0014.000

0.00

14.000

DAY 

125.00000

0090 *Reset Fence 89.000

0.000

210-01000  
 

623.0089.000

0.00

89.000

LF  

7.00000

0095 Dewatering 0.000

0.000

211-03005  
 

0.000.000

0.00

1.000

L S 

5,000.00000

0100 Seeding (Native) 0.600

0.000

212-00006  
 

1,500.000.600

0.00

0.600

ACRE

2,500.00000

0105 Spray-on Mulch Blanket 1,800.000

0.000

213-00013  
 

7,200.001,800.000

0.00

1,800.000

LB  

4.00000

0110 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

70.00000
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PCN: 20589-BID    ESTIMATE RUN 05/14/2018

PROJECT: STA094A-034                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:08:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

8.00000

0120 *Geotextile (Erosion Control) (Class 1) 875.000

0.000

420-00102  
 

1,750.00875.000

0.00

875.000

SY  

2.00000

0125 Steel Sheet Piling (Type II) 9,475.000

0.000

501-00200  
 

234,980.009,475.000

0.00

9,475.000

SF  

24.80000

0130 *Riprap (12 Inch) 495.000

0.000

506-00212  
 

30,690.00495.000

0.00

495.000

CY  

62.00000

0135 Concrete Class B (Wall) 46.000

0.000

601-01050  
 

64,400.0046.000

0.00

46.000

CY  

1,400.00000

0140 Reinforcing Steel 2,919.000

0.000

602-00000  
 

7,297.502,919.000

0.00

2,919.000

LB  

2.50000

0145 *60 Inch Corrugated Steel Pipe 250.000

0.000

603-10600  
 

23,750.00250.000

0.00

250.000

LF  

95.00000

0150 *Line Post 9.000

0.000

607-00000  
 

1,008.009.000

0.00

9.000

EACH

112.00000

0155 *End Post 1.000

0.000

607-00005  
 

200.001.000

0.00

1.000

EACH

200.00000

0160 *Corner and Line Brace Post 6.000

0.000

607-00010  
 

1,200.006.000

0.00

6.000

EACH

200.00000

0165 *Fence Barbed Wire with Metal Posts 251.000

0.000

607-01000  
 

2,008.00251.000

0.00

251.000

LF  

8.00000
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PCN: 20589-BID    ESTIMATE RUN 05/14/2018

PROJECT: STA094A-034                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:08:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Fence (Plastic) 200.000

0.000

607-11525  
 

1,000.00200.000

0.00

200.000

LF  

5.00000

0175 Construction Surveying 1.000

0.000

625-00000  
 

3,800.001.000

0.00

1.000

L S 

3,800.00000

0180 *Mobilization 1.000

0.000

626-00000  
 

46,000.001.000

0.00

1.000

L S 

46,000.00000

0185 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

4,500.001.000

0.00

1.000

L S 

4,500.00000

0190 *Flagging 12.000

0.000

630-00000  
 

300.0012.000

0.00

12.000

HOUR

25.00000

0195 *Traffic Control Management 42.000

0.000

630-00012  
 

18,900.0042.000

0.00

42.000

DAY 

450.00000

0200 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

0.000

EACH

25.00000

0205 *Construction Traffic Sign (Panel Size B) 14.000

0.000

630-80342  
 

350.0014.000

0.00

14.000

EACH

25.00000

0210 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

25.00000

0211 Drum Channel Dev Not Included in Original Contract 23.000

0.000

630-80360  
 

644.0023.000

0.00

23.000

EACH

28.00000

0215 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20589-BID    ESTIMATE RUN 05/14/2018

PROJECT: STA094A-034                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:08:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0225 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 626,925.500.00633,175.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0230 Sanitary Facility 1.000

0.000

620-00020  
 

1,950.001.000

0.00

1.000

EACH

1,950.00000

CAT 1,950.000.001,950.00CURRENT AMT0400 $ $ $

$ 628,875.500.00$635,125.50$CURRENT AMTPROJECT TOTAL


